e
CHANGE ORDER REQUEST CONCORD

COR#=24 CLENERAL CONTRALTING

From: T i

Concord General Contracting, Inc. Ak Lreated: 10/23/11

1636 N Swan Road, Suite 103 b

Tucson, AZ 85712 Date Submitted: 1/4/12

FPhone: 5203272010 Fax: 5203275811
Aten: Project:

Cochise County Procurement Department #1109-Douglas Government Center

1415 Melody Lane, Bldg C 1012 North G Avenue

Bisbee, AZ 85603 Douglas, AZ 85607

The following pricing is offered for your consideration:

COR #: 24 - COR 24 Delta 9 Revisions, HVAC

Item #: 1-COR 24 Delta @ Revisions, HVAC
Mechanical and electrical changes per delta 9, RF1 99, RFI 102 and CO review comments dated

11.23.11
Description Amount
Qualified Mechanical 22,134.00
Subtotal: 22,134.00
Sales Tax 6.05% 1,626.94
Builders Risk 0.15% 40,36
Bond 1.10% 296.00
Overhead & Profit 10.00% 2,690.93
Insurance 0.45% 121.09
Adjustmenc: 032

Total For Item #1: 26,909.00
Total For Change Order: 26,909.00

1. This Quotation has been priced in accordance with the current job progress posirion and rate of progress and, therefore, is subject to
adjustment if authorization to incorporate subject change into the work is not approved within 14 days.

2. 1fthis Proposal is accepted, the Contract Time will be extended by O days.

3. This change order request does not include any amount for changes in the sequence of work, delays, disruption, rescheduling,
extended overhead, acceleration, ot impact costs; and the contractor is expressly reserving its right to make claim for any and all of
these and related ltems of cost prior to final sertlement of contracr.
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